



RESPONDENT

D2.2 Integration Plan

Submission date: 21st October, 2023

Due date: 31st October, 2023

DOCUMENT SUMMARY INFORMATION

Grant Agreement No	101082355	Acronym	RESPONDENT
Full Title	Renewable Energy Sources Power FOrecasting and SyNchronisation for Smart Grid NEtworks MaNagement		
Start Date	01/11/2022	Duration	30 months
Deliverable	D2.2: Integration Plan		
Work Package	WP2 – Use Cases, Requirements and Integration Planning		
Type	R	Dissemination Level	SEN
Lead Beneficiary	VICOM		
Authors	Ane Miren Florez-Tapia		
Co-authors	Effie Makri		
Reviewers	EUSKABEA, KIEFER		

Executive Summary

This deliverable is part of the RESPONDENT project, which aims to develop a set of power generation and demand forecasting modules, and a power-grid timing and synchronisation module in order to address the challenge of renewable energy sources (RES) power generation forecasting, demand forecasting and smart power grid monitoring and supply/demand balancing. This document outlines the main outcome of Task 2.3 “Interfaces Definition and Plan for Integration” which mainly focuses on defining the standardised interfaces of the forecasting and T&S modules, and provide a detailed plan on the integration of these into the RESPONDENT solution suite, as part of the activities related to WP6.